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Item 14.  Continued. 
 
 
CHANGES TO THE VOLUME III SPECIFICATIONS 
 
1.  Replacement Section - Replace the following section with the accompanying new section of the same 
number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. 
DACA63-02-R-0001:" 
 
    01000  DESIGN AND CONSTRUCTION SCHEDULE 
 
 
CHANGES TO VOLUME IV ATTACHMENTS 
 
2.  Attachment Q, Drawings.-  The CAD files for the New Work drawings and the files for the As-Built 
drawings for Building 350 are located on this amendment CD.   
 
Please note, the CAD files are in .DGN (Microstation) format and As-Built drawings are in .TIF format. 
 

 
END OF AMENDMENT 

 
 
 



D-B Bldg 350 Conversion, JRTC & Ft Polk Hdqtrs FP350
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-02-R-0001

SECTION 01000

DESIGN AND CONSTRUCTION SCHEDULE
AM NOS. 0001 AND 0004

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES 
clauses COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED 
DAMAGES:

                        Commencement      Completion      Liquidated
                        of Work           of Work         Damages
                        (calendar         (calendar       per calendar
 Item of Work           days)             days)           day[1]_  __ 

(AM#4)
   (1) Completion of
       all demolition, 
       design, and 
       construction work,
       including options,
       except Establishment
       of Turf and
       Landscaping       Within 10
                         calendar
                         days after
                         receipt of
                         Contract Notice
                         of Proceed        715            $685.00

 
   (2)  Establishment 
        of Turf           **               **              ---

   (3)  Landscaping      ***              ***              ---
_____________________________________________________________________________

1NOTES:
a.    See Section (AM#1) 01015 DESIGN REQUIREMENTS AFTER AWARD , 
paragraph "SUBMISSION OF CONSTRUCTION DRAWINGS, SPECIFICATIONS, AND 
DESIGN ANALYSES," concerning submission of construction documents and 
Section 01000 paragraph, "SEQUENCE OF DESIGN/CONSTRUCTION," concerning 
start of construction.

b.    For construction planning purposes Government review time for 
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D-B Bldg 350 Conversion, JRTC & Ft Polk Hdqtrs FP350
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-02-R-0001

design review submittals (AM#1) is specified in 01015 DESIGN 
REQUIREMENTS AFTER AWARD.

c.    Delay in completion of design will not be considered as a valid 
reason to delay completion of entire work.

*Establishment of Turf

Planting and maintenance for turfing shall be in accordance with 
Contractor's Section for TURFING.  No payment will be made for 
establishment of turf until all requirements of the section are 
adequately performed and accepted, as determined by the Contracting 
Officer.

**Landscaping

Planting and maintenance for landscaping shall be in accordance with 
Contractor's Section for LANDSCAPING.  No payment will be made for 
landscaping until all requirements of the section are adequately 
performed and accepted, as determined by the Contracting Officer.

1.1.1   Testing of Heating and Air-Conditioning Systems

The times stated for completion of this project includes all required 
testing specified in appropriate specification sections of heating, air 
conditioning and ventilation systems including HVAC Commissioning.  
Exception: boiler combustion efficiency test, boiler full load tests, 
cooling tower performance tests, and refrigeration equipment full load 
tests, when specified in the applicable specifications, shall be (AM#4)
performed in the appropriate heating/cooling season as determined by the 
Contracting Officer. 

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
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D-B Bldg 350 Conversion, JRTC & Ft Polk Hdqtrs FP350
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-02-R-0001

weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK   

                      LEESVILLE/FT. POLK, LA AREA
      (FORT POLK AND RESERVE CTRS AT NORTH FORT POLK AND ALEXANDRIA)

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
     5     5     4     4     5     6     5     4     4     4     4     5

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

(AM#4)
1.3   Beneficial Occupancy  DELETED

1.3.1   Beneficial Occupancy Date  DELETED

1.4   WORK RESTRICTIONS

1.4.1   Working Hours

Normal working hours are Monday through Friday, 0730 to 1630 hours.  
Contractor may request through the Contracting Officer's representative for 
other work hours to meet project needs.

(AM#4)
1.4.2   Security Requirements

For the duration of this Contract, access to Fort Polk will be delayed 
between 30 minutes to an hour or more due to increased security 
precautions, including the checking of vehicle occupants' IDs, vehicle 
manifests, and the searching of all vehicles.

1.5   UTILITIES
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D-B Bldg 350 Conversion, JRTC & Ft Polk Hdqtrs FP350
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-02-R-0001

  1.5.1   Payment for Utility Services (FAR 36.303(C)(6))

Water, gas, and electricity are available from Government-owned and 
operated systems and will be charged to the Contractor at rates as provided 
in Contract Clause 52.236.14 AVAILABILITY AND USE OF UTILITY SERVICES. 

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 14 days prior to date 
of requested outage:

    a.  Water, gas, and sewer outages shall be held to a maximum
        duration of 4 hours unless otherwise approved in writing.

    b.  Electrical outages shall have a maximum duration of 4 hours.

    c.  Utility outages shall not be scheduled on Saturdays, Sundays,
        or holidays.

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 14 days prior to date of requested outage:

    a.  One lane traffic shall be maintained at all times (except that 
a total closing may be allowed for specific 8-hour periods).

    b.  The final street repair shall be completed within 14 days after 
the start of any street crossing.  Any part of the street returned to 
service prior to final repair shall be maintained smooth with hot-mix 
cold-lay surface course.

    c.  At least two flagmen will be on duty to assist traffic in the 
open lane, when other lanes are closed due to the Contractor's 
operations.  Flagmen will meet the requirements of the State of 
Louisiana's Standard Specifications for Construction of Highways, 
Streets, and Bridges.

(AM#4)
    d.  Traffic Management  DELETED

1.7   SEQUENCE OF DESIGN/CONSTRUCTION

   (a)    After receipt of the Contract Notice to Proceed (NTP) the 
Contractor shall initiate design, comply with all design submission 
requirements as covered under Division 01 General Requirements, and obtain 
Government review of each submission.  No construction may be started, with 
the exception of demolition, clearing, etc, until the Government reviews 
the Final Design submission and determines it satisfactory for purposes of 
beginning construction.  The Acting Contracting Officer (ACO) or 
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D-B Bldg 350 Conversion, JRTC & Ft Polk Hdqtrs FP350
ACCOMPANYING AMENDMENT NO. 0004 TO SOLICITATION NO. DACA63-02-R-0001

Contracting Officer Representative (COR) will notify the Contractor when 
the design is cleared for construction.  The Government will not grant any 
time extension for any design resubmittal required when, in the opinion of 
the ACO or COR, the initial submission failed to meet the minimum quality 
requirements as set forth in the Contract.

   (b)    If the Government allows the Contractor to proceed with limited 
construction based on pending minor revisions to the reviewed Final Design 
submission,  no payment will be made for any in-place construction related 
to the pending revisions until they are completed, resubmitted and are 
satisfactory to the Government.

   (c)    No payment will be made for any in-place construction until all 
required submitttals have been made, reviewed and are satisfactory to the 
Government.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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